
  
 

Midnite Mine Project Report, 
                           May 31 – June 6, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-010 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period May 31 – 
June 6, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, 
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period May 31 – June 6, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: No injuries / incidents to report. Project monthly safety meeting conducted on June 4. Topics 
presented included lightning management procedure and complacency awareness and avoidance. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community 
Liaison Officer. Mobilization notifications were provided to the Tribe during the week. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, June 5, 2019 at the 
on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Spokane Tribe of Indians 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 
• WME 

Meeting Action Items: 
• None 

EPA Plan/Document Approvals: 
• The revised Emergence Response Plan (Appendix D of the RAWP) was approved on May 29 (this 

approval was inadvertently omitted from the previous weekly report). 

https://amcollab.mwhtools.com/sites/midnitemine
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• EPA reviewed and reported that they concurred with the revisions to the Health and Safety Plan 

(Appendix L of the RAWP). This notification was received on May 30 (this notification was 
inadvertently omitted from the previous weekly report). 

• EPA approved the 4th Quarter 2018 Air Monitoring report on June 2. 
• The 2nd Half 2018 Site Wide Monitoring Report was approved on June 2. 
• The 2019 Construction Water Management Plan was approved on June 4. 

 

Regulatory Site Visit(s): 
• Steve Demus, Jacobs, representing EPA was on Site May 31, June 4, and June 6. 

REMEDIAL WORK ACTIVITIES 
Construction:  
During the week of May 31 – June 6, 2019, the following activities were conducted:  

• Excavating, hauling and placing material from Ore Stockpile 3 (Stockpile 3, high activity/high 
reactivity material), Protore Stockpile 4 (Stockpile 4, high activity/high reactivity material), Ore and 
Protore Stockpile 5 (Stockpile 5, high activity/high reactivity material) and South Waste Rock Pile 
(SWRP, low activity/low reactivity material) continued.  Material from SWRP was placed on the 
north, east, and west sides of Pit 4 to create the 20’ rind buffer area.  Material from SWRP was 
also placed at the south end of the pit to form the 20’ radon buffer on the outer waste surface. The 
materials were excavated with either excavator or loader equipment and transported and plug 
dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’ 
thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

May 31 – June 6, 2019 3,419 95,732 
2019 Cumulative  29,423 823,844 

1 – Truck load assumed to be 28 yd3 

 

• Wm. Winkler, the tree chipping contractor, mobilized to Site on June 3.  The tree grinding operation 
is setup at the tree storage stockpile at the north end of the Temporary Impacted Soil Stockpile 
(TISS). 

• Started excavating Hillside Waste Rock Pile (HSWRP) material from the southwest corner of Pit 4 
where the cover will tie-in to native ground. 

• Used BMP materials from onsite stormwater controls were disposed of in Pit 4 as Unclassified 
Waste in accordance with specification section 02205 on June 6. 

• Prepared subgrade of 47 additional feet of Infiltration Collector (IC) on the west side of Pit 4 and 
installed Geosynthetic Clay Liner (GCL) and Drain Gravel. 

• Pit 4 tension crack was measured on June 3. The horizontal distance between movement pins 
remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) Activities 

• None 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• Link Belt 245x4 excavator (EPA Tier 4) 
• Caterpillar excavator (EPA Tier 4) 
• Vermeer Horizontal Grinder (EPA Tier 2) 
• 10,000 gal elevated water tank 
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The following equipment was demobilized from the Site during this reporting period. 
• One of the rental Caterpillar 745C articulated haul trucks was demobilized from site. 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• None 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during the reporting period.   
 
Dust monitor ES-6 was off Friday afternoon (5/31/2019) from 4:00 p.m. through the night shift and again on 
Monday morning (6/3/2019) from 7:00 a.m. to 3:00 p.m. due to issues with the monitor’s power supply.   

Table 2 - TSP Dust Monitoring Locations during reporting period May 31 – June 6, 2019 

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
u 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-4 (roving) Top of Stockpile 3 04/30/19 D/N   D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 next to portable 
light plant. 

04/01/19 
D/*   */N D/N D/N D/N 

ES-7 (roving) Southeast corner of Area 5 04/02/19 D/N   D/N D/N D/N DN 
ES-8 (roving) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted before or during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal 

Date 
CQA Acceptance  

Date 
None    

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  

Date 
None    

Project RFIs 
RFI No. Title CQC 

Submittal 
Date 

CQA Response  
Date 

RFI 2019-08 Detectable Identification Tape 5/10/2019 6/4/2019 
RFI 2019-09 Trench Compaction Testing 5/10/2019 Waiting for EPA 

Comments 
Project NCNs 

NCN No. Title CQA Issue 
Date 

CQC Response 
 Date 

None to Date    
CQC-CQA Field Acceptance Forms 

CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

2019-08 West IC First Lateral Extension – Subgrade Acceptance 5/30/2019 
2019-09 West IC Second Lateral Extension – Subgrade Acceptance 5/31/2019 

Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature is 
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports 
that are available on the project SharePoint site.  

Preparatory Inspections / Meetings 
None during this time-period. 

Initial Phase Inspections 
None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 

• Pit 4 Backfill 
o Mine waste excavated from the South Pond Cut/SWRP and the HSWRP (low 

reactivity/low activity material) was placed along the edges of the pit to construct the 20-
foot buffer zone (rind).  Mine waste excavated from Stockpiles 3 and 5 (high reactivity/high 
activity material) was placed in areas of the pit bounded by the 20-foot buffer zone. 

o Backfilling 3 work fronts: 
– Pit 4 north 
– West IC area 
– Pit 4 south bench 
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o Construction Trash/Debris 

– Placed and backfilled trash/debris in the middle portion of Pit 4, approximately 
135 feet from the northern edge of the pit in an area not more than 9 ft2 and less 
than 1 foot deep.  

• West Infiltration Collection System  
o Second lateral (west of main collector) 

CQC-CQA observed and accepted the following: 
– Subgrade compaction. 
– GCL placement. 
– Placement of a minimum 12 inches of drain gravel. 

o Began excavation of the main collector extension to the north 
• Wood Chipping Activities 

o Mobilized equipment on 6/3/2019. 
o Began chipping trees on 6/5/2019. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below.    
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Figure 1 – 390 Excavator loading SWRP material from South pond excavation at left side of photo.   
Two excavators in background loading material from SP-5  
 

 
Figure 2 – 390 Excavator loading SWRP material from South Pond excavation at left side of photo.  
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Figure 3 –CQC surveying top of drain gravel of a section of the second lateral of the west IC 

 

 
Figure 4 – Wm. Winkler grinding timber in the TISS. 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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